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15 Loveton Circle
Sparks, Maryland 21152

SUBJECT: Phase II RI Letter 03

Reference is made to Delivery Order 0115, Lake Ontario Ordnance Works (LOOW)
Site Wide Remedial Investigation Phase 2 under your contract DACA31-94-D-0015.

The Government has identified the need to include additional sampling and analysis
on the Somerset Property. Specifically, we require sampling and analysis of the
existing wells on the property and surface sampling of the ponded  area 50 feet South of
building 30A-01  (referred to by the property owner, Mr. Syms, as the location of the
“frog kill”). You are requested to amend the final work plans accordingly. The cost
associated for this testing shall be accounted for in accordance with the Scope of Work,
paragraph 5.e. “Variations in Estimated Quantities (Analytical)“.

Based on results of preliminary field investigations, the Government has identified
the need for additional soil borings at LOOW. Specifically, the following amendments to
the final work plans are approved:

a) Three additional boring at the South-West corner of Grid JO, Area 10 due to
increasing trends in PAHs.

b) Three additional borings on the South -West corner of grid 1100, Area IO, due to
increasing trends in PAHs.

c) Three additional borings on the North-West corner of grid ES, Area 2, due to the
presence of PCBs.

d) Three additional borings on the North-West side of Grid K200, Area 4, due to
increasing trend in PAHs..
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You are requested to amend the final work plans to reflect these adjustments. The
costs associated for this work shall be accounted for in accordance with the Scope of
Work, paragraph 5.d. “Variations in Estimated Quantities (Field Days, Monitoring Wells,
and Transportation)“.

I consider that all of the above work is in accordance with the Scope of Work.
Please contact me immediately should clarification on the above is required.

Sincerely,

Charles E. Basham,  P.E.
Design Team Leader

US Army Corps of Engineers- Buffalo District
. CELRB-PM (Mr. Ray Pilon)


